potential
cost
savings

Potential Architectural Cost Reductions:

* Simplify exterior building skin (metal panels)
with more economical approach

 Remove sunshade devices

 Remove fabric canopies and replace with more
economical solution

 Remove metal awnings



Potential Architectural Cost Reductions:

 Remove upper roof area from east building
Utilize prefabricated bus canopies
Integrate overhangs with roof structure
Reduce interior finishes and built-ins
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Potential Site/Civil Cost Reductions:

 Reduce amount of concrete paving in lieu of
asphalt paving where appropriate

* Remove Forms stay bench where possible and
integrate as concrete seat wall

* Defer the cost of offsite improvements related
to Crenshaw Blvd signalization and 208t street
Improvements
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Potential Site/Civil Cost Reductions:

 Reduce amount of imported soil associated

with earthwork budget
* Reduce quantity of porous pavers in transit

area and plaza
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Potential M/E/P Cost Reductions:

e Simplify duct work routing and DDC controls

 Reduce interior # of LED lighting and replace
them with T8 and compact fluorescent lamps

* Reduce exterior # LED lighting and replace
them with HID fixtures

e Replace central UPS to rack mounted UPS and
replace CRAC unit to ductless FCU split system
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Potential M/E/P Cost Reductions:

* Insulate building to a greater level with less
expense in mechanical equipment

* Reduce LEED platinum rating to LEED
Silver/Gold

 Remove Solar panels and PV panels on rooftop
HVAC units



cost
analysis

RNL ORIGINAL SCHEME

30% Construction Documents Direct Cost Total Contractor Cost
(markups/contigency/escalation)
09.26.2013 $14,858,734 $19,939,155

FWA Design “Overlay”
04.18.2013

*Proposed Site Cost Reductions

Buildings: (5810,000) (51,086,950)
Mechanical: ($140,000) (5187,868)
Electrical: ($430,000) (5577,024)
Site: ($2,442,000) (S3,278,028)

REVISED CONCEPT DESIGN
CONSTRUCTION ESTIMATE: $11,036,734 $14,809,285



